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Weather

Precipitation Condition

Diary: Dispute

Work description.

- Reviewed Submittal 2564R00: Cable System Survey Plan sections 1-4 for Jim Reid. We discussed the
details of these sections in the submittal. I made it known that the control ABF is using is slightly different
than Caltrans. The vertical control should not be a problem but the horizontal control may be a minor
issue. However any difference horizontally would not matter as much since it’s the vertical component of
the first cable strand sag that is critical.
- Discussed the theoretical numbers in submittals 2447R01 and 1699R01 with Jim Reid as it relates to the
first cable strand placement.
- Assessed other structural items on the SAS bridge for future scanning surveys.
- It should be noted that the Hinge K pipe beam protective covers were still over the end points to be
surveyed.
- Used 4 hours of Furlough Leave (FL) today.

Attachment

The floating and transfer arms of the cable secondary hauling system
on the north end of the W2 cap beam.

Comercial airline plane flying close to the SAS tower due to inclimate
weather.
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